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 Share format changes to Performance Measures Report as 
suggested by the CAB

 Provide an update of EM Performance Measures through

July  FY 2010

Purpose
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Acronyms

ARRA American Recovery & Reinvestment Act

DRR            Domestic Research Reactor

FFA Federal Facility Agreement

FRR            Foreign Research Reactor

GWSB        Glass Waste Storage Building

HW Hazardous Waste

LEU            Low Enriched Uranium

HEU            Highly Enriched Uranium

LLW Low Level Waste

LLMW Low Level Mixed Waste

MLLW Mixed Low level Waste

NU               Natural Uranium

SCDHEC    South Carolina Dept of Health & Environmental Control

SNF            Spent Nuclear Fuel

SRNS         Savannah River Nuclear Solutions

SRR           Savannah River Remediation

SWPF         Salt Waste Processing Facility

TRU Transuranic Waste

TVA            Tennessee Valley Authority
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1. Provide % Complete status for each measure

2. Provide End State target year for completion

3. Color Code FY2010 actuals to provide easier identification of those 
measures that are ahead, on or behind schedule

4. Show both ARRA and End State Targets for Transuranic (TRU), Mixed 
Low Level (MLL) Waste, Low Level (LL) Waste and Area Completion

5. Insure consistency of “Units of Measure” for Nuclear Materials 
presentations  to CAB (e.g. containers vs. kilograms)

6. Create graphical analysis and lifecycle projections for key 

performance measures

Performance Measures - CAB suggested changes
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Performance Measures- High Level Summary

Major Areas of Cleanup (as of 7/31/10) End State

% Complete

Nuclear Materials

Plutonium Dissolved 7%

LEU Shipped to Tennesee Valley Authority vendor 56%

  (LEU is the result of blending HEU w/ natural uranium)

Spent Nuclear Fuel (from FRR & DRR) Dissolved 0%

Liquid Waste

Disposition Radioactive Liquid Waste

Produce Canisters 41%

Process Salt Solution 3%

Close Tanks 4%

Solid Waste

Radioactive Legacy Waste & NGW

Transuranic (TRU) Waste Shipped 42%

Mixed Low-Level & Low- Level Waste Dispositioned 81%

Soil & Ground Water 

Complete Remediation of Waste Sites 72%

Facilities

Facility Decommission & Demolition 26%
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Measure

 Notes: 

1 On / Ahead
of Schedule

2 Behind Schedule

End     

State

% 

Complete

End State Analysis 

Cum Act 

thru 2010 

(FYTD)

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis

Actuals 

FYTD

Annual 

Target 

Target 

Year to 

Complete

End State Basis

Reformatted Reporting Structure

Functional Area
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EM Performance Measures – thru July FY 2010

Nuclear Materials

Measure

Plutonium & Enriched Uranium

Plutonium Dissolved in H-Area Containers 42 28 29 70 967 7% 2019

for Disposition 1
See Note 3

LEU Shipped to TVA Vendor Trailers 297 20 20 317 564 56% 2019

 (LEU = HEU blended with NU)
 2 

SNF (from FRR & DRR) Dissolved Bundles 0 0 0 0 Being 0% 2019

(To begin in FY 2011) Developed

Nuclear Materials Notes: 

  1.  Quantities Since 2008, End State
       Quantity is Pre- Decisional

    capacity of plutonium disposition
  2.  LEU = Low Enriched Uranium

       HEU = Highly Enriched Uranium On / Ahead
       NU = Natural Uranium of Schedule

       SNF = Spent Nuclear Fuel
       FRR = Foreign Research Reactor Behind Schedule

       DRR - DomesticForeign Reactor

End     

State

% 

Complete

End State Analysis 

Cum Act 

thru 2010 

(FYTD)

Nuclear Materials End State Quantities and  

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis

Actuals 

FYTD

Annual 

Target 

2008 Certified Life Cycle Plan

3. Start-up of HB-Line South 
    will double through-put 

Target 

Year to 

Complete

Target Year to Complete are based on 

End State Basis
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EM Performance Measures – thru July FY 2010

Liquid  Waste 

Measure

7/31/10

DWPF Canisters Poured & Tested

Canisters Produced Canisters 2,795 166 190 2,961 7,235 41% 2028

Tank Preparation and Closure

Bulk Waste Removal Complete Tanks 7 0 2 7 51 14%

Heel Removal Campaign Complete Tanks 4 0 2 4 51 8%

Annuli  Prepared for Closure2 Tanks 0 0 2 0 43 0%

Three Agency Preliminary Approval 3 Tanks 4 0 2 4 51 8%

Three Agency Final Approval 3 Tanks 2 0 2 2 51 4%

Tanks Isolated Tanks 2 0 1 2 51 4%

Operationally Closed Tanks 2 0 0 2 51 4% 2029

SPF Salt Solution Processed

Salt Solution Processed k Gallons 2,967 879 2,220 3,846 120,690 3% 2028

Radioactivity

Curies Stabilized in Canisters 4 k Curies 23,800 6,469 7,254 30,269 385,000 8% 2028

Liquid Waste Notes:

1. GWSB # 3 Contingency Capacity - TBD 5. Canister Storage Space

    Available: 1629

2. 43 of 51 Tanks Require Annuli Preparation   (As of end 7/31/2010)

On / Ahead

3. Approval to Cease Waste Removal of Schedule

4. Estimate based on Sludge Batch Sampling Behind Schedule

End State Basis

Liquid Waste End State Quantity and Target 

Year to Complete are based on 

Rev 15 System Plan

Cum Act 

thru 2010 

(FYTD)

End      

State 

% 

Complete

Target 

Year to 

Complete

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis End State Analysis 

Actuals 

FYTD

Annual 

Target 
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EM Performance Measures – thru July FY 2010

Liquid  Waste 

Measure

7/31/10

DWPF Canisters Poured & Tested

Canisters Produced Canisters 2,795 166 190 2,961 7,235 41% 2028

Tank Preparation and Closure

Bulk Waste Removal Complete Tanks 7 0 2 7 51 14%

Heel Removal Campaign Complete Tanks 4 0 2 4 51 8%

Annuli  Prepared for Closure2 Tanks 0 0 2 0 43 0%

Three Agency Preliminary Approval 3 Tanks 4 0 2 4 51 8%

Three Agency Final Approval 3 Tanks 2 0 2 2 51 4%

Tanks Isolated Tanks 2 0 1 2 51 4%

Operationally Closed Tanks 2 0 0 2 51 4% 2029

SPF Salt Solution Processed

Salt Solution Processed k Gallons 2,967 879 2,220 3,846 120,690 3% 2028

Radioactivity

Curies Stabilized in Canisters 4 k Curies 23,800 6,469 7,254 30,269 385,000 8% 2028

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis End State Analysis 

Actuals 

FYTD

Annual 

Target 

Cum Act 

thru 2010 

(FYTD)

End      

State 

% 

Complete

Target 

Year to 

Complete

Tanks 5 and 6 planned for 

late CY 2010.  No impacts to

Federal Facility Agreement 

(FFA) Commitments.

Tanks 18 and 19 planned for 

late CY 2010. No impacts to 

Federal Facility Agreement 

( FFA) Commitments.

Tank 18 to complete in 

CY2010.  Tank 19 in progress 

for completion CY2011. No 

impacts to FFA Commitments.

Performance has not

 impacted Liquid Waste or 

other Programs.Contingency 

maintained to support facility 

operations.



10

EM Performance Measures – thru July FY 2010

Solid Waste

Measure

TRU, MLLW & LLW

RH-TRU Waste Shipped for Disposal 17 0 5 17 68

CH-TRU Waste Shipped for Disposal 6,165 431 739 6,596 15,590

       Total Transuranic Waste Shipped Cubic Meters 6,182 431 744 6,613 15,658 42% 2038

Low Level and Mixed Low Level

Waste Disposed (Legacy & NGW)
1

Cubic Meters 105,564 5,288 12,934 110,852 137,578 81% 2038

1. Legacy Waste disposition complete;
    Newly Generated Waste dispostion is On / Ahead
    Ongoing of Schedule

Behind Schedule

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis End State (Lifecycle) Analysis 

Actuals 

FYTD

Annual 

Target 

Cum Act 

thru 2010 

(FYTD)

End     

State

% 

Complete

2008 Certified Life Cycle Plan

End State Basis
Solid Waste End State Quantities and Target 

Year to Complete are based on 

Target 

Year to 

Complete
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EM Performance Measures – thru July FY 2010

Area Completion

Measure

Remediations & Facilities D&D'd

Remediations Completed Release Sites 368 1 1 369 515 72% 2038

Facilities -Decommission & Demolition

    Industrial Facilities- Major
1

232 3 2 235 759

    Nuclear Facilities 11 0 0 11 191

    Radioactive Facilites 7 0 0 7 40

         Total Facilities D&D'd Facilities 250 3 2 253 990 26% 2032

Notes

 1. Excludes smaller ancillary buildings On / Ahead

of Schedule

Behind Schedule

Unit of 

Measure

Cum  

Actuals 

thru       

FY 2009

FY 2010 Analysis End State (Lifecycle) Analysis 

Actuals 

FYTD

End     

State

Annual 

Target 

Cum Act 

thru 2010 

(FYTD)

% 

Complete

Target 

Year to 

Complete

2008 Certified Life Cycle Plan

End State Basis

Area Completion End State Quantities and  

Target Year to Complete are based on 
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EM Performance Measures – thru July FY 2010

Recovery Act (2009 - 2012)

Measure

Funding Spent

SRNS 225,506 415,022 520,093 640,528 1,415,400 45% 2012

SRR 104 67,863 140,000 67,967 200,000 34% 2011

       Total $ (000) 225,610 482,885 660,093 708,495 1,615,400 44% 2012

Solid Waste Disposition

RH-TRU Waste Shipped for Disposal 17 0 5 17 39

CH-TRU Waste Shipped for Disposal 281 431 739 712 4,961

       Total Transuranic Waste Shipped Cubic Meters 298 431 744 729 5,000 15% 2012

PAD 1 - % TRU Waste Removed % 0% 82% 100% 82% 100% 60% 2011

PAD 1 - % TRU Waste Disposed % 0% 0% 20% 0% 90% 0% 2011

Mixed Low Level Waste Disposed1 325 68 359 393 1,075 37% 2011

Low Level Waste Disposed1 2,067 5,220 12,575 7,287 24,554 30% 2011

        Total  MLLW / LLW Cubic Meters 2,392 5,288 12,934 7,680 25,629

Maintain Newly Generated Low Level 

Waste Below Target Level Cubic Meters Met Met < 400 Met < 400 NA

Nuclear Material Disposition

Depleted Uranium Oxide Shipped Drums 0 5,409 15,606 5,409 15,606 35% 2010

Recovery Act Notes:

1. Legacy Waste disposition complete; On / Ahead

    Newly Generated Waste dispostion is of Schedule

    Ongoing
Behind Schedule

AARA End State Basis
Recovery Act End State Quantities and  
Target Year to Complete are based on 

ARRA  Certified Baseline

 ARRA 

End     

State

% 

Complete

Target 

Year to 

Complete

Unit of 

Measure

2009              

Actual

FY 2010 Analysis

Actuals 

FYTD

Annual 

Target 

Cum Act 

thru 2010 

(FYTD)

 End State ARRA  Analysis
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EM Performance Measures – thru July FY 2010

Recovery Act (2009 - 2012)

Measure

Soil & Water Remediation 

Characterized for Remediation Waste Sites 4 10 12 14 22 64% 2011

Remediation Systems Installed Systems 2 3 8 5 14 36% 2011

Remediations Completed Release Sites 2 1 1 3 11 27% 2011

Ground Water Plumes Remediated # of Plumes 1 3 4 4 7 57% 2011

Facility Decommission & Demolition

Industrial Facilities- Major 0 3 2 3 11

Industrial Facilities- Ancillary 4 6 4 3

  Total Industrial Facilities 7 8 7 14 50% 2011

Radioactive Facilites 0 0 0 0 16 0% 2011

         Total Facilities D&D'd Facilities 0 7 8 7 30 23% 2011

Reactors Decommissioned # Completed 0 0 1 0 3 0% 2011

Operational Footprint Reduction (75%)

Site Remediated/ Footprint Reduction Acres 0 22,720 70,720 22,720 149,519 15% 2011

On / Ahead

of Schedule

Behind Schedule

Target Year to Complete are based on 

AARA End State Basis

ARRA  Certified Baseline

Recovery Act End State Quantities and  

Unit of 

Measure

2009              

Actual

FY 2010 Analysis  End State ARRA  Analysis

Actuals 

FYTD

Annual 

Target 

Cum Act 

thru 2010 

(FYTD)

 ARRA 

End     

State

% 

Complete

Target 

Year to 

Complete
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Graphical Analysis & Lifecycle Projections

Work in Progress

For each major Performance Measure, a graphical depiction
of the lifecycle (historical and forward looking) is being developed 

The following measure for Liquid Waste – Canister Production
is an example of how such projections will be demonstrated
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PBS 14C Liquid Waste Canister Production - 

Cumulative
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Graphical Analysis & Lifecycle Projections

Example Analysis: Liquid Waste Canister Production

End State Basis: Liquid Waste End State Quantity and Target Year
to Complete are based on Rev 15 System Plan

PBS 14C Liquid Waste Canister Production - 

Yearly
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Performance Measures Report Distribution

Questions

Going forward how should the Performance Measures
Report be shared with the CAB?

Frequency?

Options

Presentations at SLM, Full CAB or both

Distributed Reports

Other
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Summary and Path Forward

 DOE-SR will continue to develop Lifecycle graphs for 

the various operational areas of EM operations

 A process for distributing the Performance Measures 
Report to the CAB will be developed

 Suggestions from the CAB for any additional improvements 
are welcomed


